Environmental
Resources
Management

7272 E. Indian School Rd.

21 June 2013 Suite 100
Scottsdale, AZ 85251

) (480) 998-2401
Ms. Janet Rosati (480) 998-2106 (fax)

Remedial Project Manager
Superfund Division (SFD-6-2)
US EPA, Region IX

75 Hawthorne Street

San Francisco, CA 94105

ERM

Subject: Monthly Progress Report for May 2013
OU3 RI/FS, Motorola 52nd Street Superfund Site

Dear Ms. Rosati:

On behalf of Honeywell and Arizona Public Service Company, ERM-
West, Inc. (ERM) is providing the United States Environmental Protection
Agency with an update on the activities associated with implementing the
Statement of Work included in the Administrative Order on Consent for
Remedial Investigation and Feasibility Study at the Motorola 52nd Street
Superfund Site, Operable Unit 3.

This progress report summarizes tasks and deliverables completed
through 31 May 2013. Please feel free to contact me at (818) 970-7767, or
via email at tony.ward@erm.com if you have any questions or comments
regarding the attached progress report.

g

Anthony C. Ward, P.G.
OU3 Group Project Coordinator

Sincerely,

MFK/0096498.027
Enclosures: Monthly Progress Report
Project Schedule

cc: Troy J. Kennedy, Honeywell
Judy Heywood, Arizona Public Service Company
Brian Stonebrink, Arizona Department of Environmental Quality
Claudia Garcia, United States Army Corps of Engineers
Sue Kraemer, CB&I (Shaw Environmental, Inc.)
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OU3 RI/FS
Monthly Progress Report for May 2013

Project Background:

This progress report describes activities associated with implementing the
Motorola 52nd Street Superfund Site Operable Unit 3 (OU3) Study Area
Remedial Investigation (RI) and Feasibility Study (FS) Statement of Work
(SOW). This SOW is being implemented under an Administrative Settlement
Agreement and Order on Consent (AOC) with the United States
Environmental Protection Agency (EPA), EPA Region IX Docket No. 2008-17.
The SOW includes the installation of seven new groundwater wells and four
soil vapor monitoring wells, plus groundwater and soil vapor monitoring,
aquifer testing, and preparation of an RI Report and FS Report.

ERM-West, Inc. (ERM) submitted the draft Planning Documents

(Quality Assurance Project Plan, Field Sampling Plan, and the OU3 Phase 111
Groundwater RI/FS Work Plan) to the EPA for initial review on 20 November
2009. The OU3 Working Group received EPA approval of the Planning
Documents, including the Draft Groundwater RI/FS Work Plan, on 15 July 2010
via e-mail. ERM received the formal notification letter of approval from the
EPA by certified mail on 22 July 2010. On 17 September 2010, ERM provided
the EPA the 15-day notification to begin well installation as described in
Section 4.2.3 of the OUS3 Phase III Groundwater RI/FS Work Plan. Mobilization
in the field for this work began on 4 October 2010 and was completed during
the week of 20 December 2010. The SVMW Installation was conducted from
18 April through 29 April, 2011 in accordance with the 10 March 2011 EPA
approved Technical Memorandum No. 2 and the OU3 Phase 111 Groundwater
Remedial Investigation/Feasibility Study Work Plan referenced above. Aquifer
testing activities were conducted in accordance with the 21 July 2011 EPA
approved Technical Memorandum No. 3-Aquifer Test Work Plan.

As an addendum to the Final OU3 Phase I1I Groundwater RI/FS Work Plan,
Technical Memorandum No. 4, dated October 2012, was prepared to evaluate
the current monitoring well network and propose activities to address the
identified data gaps, including installation of additional monitoring wells. To
expand the available data concerning contaminant fate and transport,
Technical Memorandum No. 5- Sampling for Aquifer Geochemical and Microbial
Parameters was prepared and submitted in Draft to EPA in February 2013.
Additionally, in response to a request from EPA at the January 2013 Technical
Working Group meeting, Technical Memorandum No. 6 -Plan for Sampling of
OU3 Wells for Semi-Volatile Organic Compounds in March 2013 was submitted
in February 2013 and approved by EPA.
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Summary of Work/Activities/Reports Required by the AOC/SOW this
Reporting Period:

Re-sampled well OU3-21S, and nested wells OU3-22S and OU3-22M for
baseline dataset for volatile organic compounds and 1,4-dioxane on 3 May
2013.

Submitted the Response to Comments and edits to the Revised Draft Technical
Memorandum No. 5 Sampling for Aquifer Geochemical and Microbial
Parameters on 8 May 2013.

After receiving the EPA’s approval on 23 May 2013, the Final Technical
Memorandum No. 5 Sampling for Aquifer Geochemical and Microbial
Parameters was submitted to the EPA on 24 May 2013.

In accordance with the 23 May 2013approved Technical Memorandum
No. 6, Bio-trap® samplers were installed in groundwater monitoring wells
OU3-16S, OU3-16M, OU3-19S, and EW-22S on 28 May 2013. These
samplers will remain in place for approximately two months prior to
collections for laboratory analysis.

Submitted the Monthly Progress Report April 2013 on 21 May 2013 (SOW
Section 5.3).

Submitted an evaluation of readily available information regarding the
potential for additional vadose zone sources near the soil vapor
monitoring well SVMW-1 to the EPA on 31 May 2013.

Upcoming Scheduled and Anticipated Activities (next eight weeks):

Submit the Draft Technical Memorandum #6 SVOC Analysis Report to the
EPA in June 2013.

Submit the Draft Technical Memorandum #4 Well Installation Report to the
EPA in July 2013.

Submit the Draft March 2013 Semi-annual Groundwater Report to the EPA in
July 2013 (SOW Section 4.4).

Collect groundwater quality samples from groundwater monitoring wells
OU3-21S, OU3-22S, and OU3-22M in July 2013.

Retrieve Bio-trap® samplers tentatively in July 2013 in accordance with
Technical Memorandum No. 6.

Participate in a meeting with EPA to discuss evaluation of potential

vadose zone sources near soil vapor monitoring well SVMW-1 in June
2013, if possible.
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